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MEMORANDUM

To: Ms. Sharon Newlon REF. NO.:  042192-03
FrROM: Garth Daley/1g/13 DATE: March 31, 2006
C.C. RRG/ Clayton Site Technical Committee

J. Weinberger

P. Harvey

R. Shepherd

B. Schloessler

RE: Status Report #5 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a.
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005. The
reporting period for this fifth Monthly Status Report is February 27, 2006, through March 24, 2006.

Please note the following correction to information presented in Status Report # 4. In the report text, it was
stated that asbestos-containing materials (ACM) were only shipped offsite on February 1 and 8, 2006.
However, as presented correctly in the weekly Summaries included as attachments to the report,

February 8, 2006, was the only date when ACM was shipped to Milam Landfill for disposal.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (the Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report #4 was submitted to U.S. EPA on March 1, 2006.

1.0 COMPLETED ACTIVITIES

1.1 Pre-mobilization, Mobilization and Removal Activities Completed To Date

A variety of project-related tasks and activities have been completed since the delivery of the previously
submitted Status Report for the RRG/Clayton Chemical Site. Among the more significant tasks and
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e Between February 27 and March 3, tanks 11 through 14 were accessed to facilitate the removal of tank
contents. Approximately 850" of process piping associated with the tanks were removed as part of the
tank demolition activities. Tank 45 was also demolished on March 2nd;

e Twenty loads of solidified non-hazardous waste were shipped to Milam Landfill in East St. Louis,
Illinois (Milam) for disposal. These were shipped on February 28t (2 loads), March 1t (9 loads) and
March 7t (9 loads). The materials shipped on March 1st included 50 crushed RCRA-empty plastic
drums. One load of miscellaneous Site debris was shipped to Milam on March 6, and one load of
debris generated from the demolition of the Boiler Building was shipped to Milam on March 16t

e Drum disposal activities continued with the collection of waste characterization samples from the 22
consolidated drums of granular carbon (one sample collected February 28th), 50 drums identified as
having non-hazardous contents (one 50-aliquot composite sample collected on March 2nd), and samples
from each of 8 drums identified as having dissimilar contents (one sample per drum collected on
March 8th). Other completed drum-related activities included the overpacking of 20 drums from the
Waste Drum Storage Building (Drum Building) on March 9%, and the relocation of drums from the
Boiler Building on March 10th and 13th;

e Brandenburg Industrial Service Company (BISCo) shipped a total of 5 loads of recovered scrap steel to
Grossman Iron & Steel of St. Louis, Missouri. The sequence of these shipments was two (2) loads on
March 3+, one (1) load on March 8t, and two (2) loads on March 15t

e On March 10, 2006, the Michigan Department of Environmental Quality (MDEQ) and U.S. EPA were
informed that the Respondents intended to ship hazardous wastes from the Site to the EQ Wayne
Disposal and Detroit facilities for disposal;

e The completion of the process equipment removal phase was completed on March 14, 2006. Building
demolition activities were started on March 13t to access the boiler unit, and completed on March 14t
following the removal of the boiler unit; and

e Soil excavation and sampling activities were initiated on March 20, 2006. Notification was originally
submitted to U.S. EPA and OSC Kevin Turner via electronic mail (e-mail) on March 8. In this e-mail,
OSC Kevin Turner was told of the intention to submit a Quality Assurance Project Plan (QAPP) for the
associated sampling activities, and that the soil-related activities would begin on or after March 13th.
However, on March 9t, the Respondents received an e-mail from U.S. EPA counsel Thomas Turner
requesting that no soil-related activities be performed until OSC Turner approved the Sample Plan from
the QAPP. Based on this e-mail request, the scheduled activities for March 13t were postponed.
However, the Respondents informed the START oversight contractor that soil-related activities
mandated by the Settlement Agreement would be started on March 20t, and the completion of any
other soil-related activities could be discussed between U.S. EPA, and the Respondents at a date to be
determined. The QAPP was subsequently submitted to U.S. EPA, via e-mail, on March 15th,

From March 20— 24, 2006, a total of four (4) excavations were completed (roughly 640 in-place cubic
yards [yd?3] excavated); a total of 28 confirmatory soil samples were collected; a total of six (6)
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overburden soil samples were collected from six (6) locations; U.S. EPA test pit # 46 was excavated and
not found to contain any discernable paint waste; and roughly 23 yd? of paint waste impacted soils were
excavated from U.S. EPA test pit # 24 (an overburden sample location). It should be noted that these
locations reflect the targeted chemically impacted test pit locations from the Removal Action Work Plan
(see the attached figure from Appendix D). It should also be noted that the referenced figure is an
updated version of Figure 4.4 from the Removal Action Work Plan.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for February 27 - March 3, 2006; Appendix B - Weekly
Summary of Site Activities for March 6 - 10, 2006; Appendix C - Weekly Summary of Site Activities for
March 13 - 17, 2005; and Appendix D - Weekly Summary of Site Activities for March 20 - 24, 2006.

1.2 Sampling and Analysis

BISCo secured Environmental Quality Industrial Services (EQIS) to serve as the primary waste sampling,
material analysis/laboratory, and waste disposal subcontractor for this Removal Action project.

As stated previously, BISCo collected a sample of material from a roll-off box used for the consolidation of
22 55-gallon drums found in the Boiler Building and Drum Building to contain granular carbon. This
sample was delivered to TEKLAB of Collinsville, Illinois (TEKLAB) for analysis.

On March 2, 2006, BISCo collected a sample of the materials from each of the 50 drums identified from the
drum sampling activities completed during the week of January 11, 2006, as containing non-hazardous
waste. These 50 samples were subsequently composited into a single sample, and submitted to TEKLAB
for waste characterization analysis. BISCo also collected a sample of sludge material found in tank 13 and a
sample of concrete from the demolition of the former tank containment areas/tank farms where tank
removal activities have been completed. These samples were also taken to TEKLAB.

The analytical results for the composite drum sample were received on March 17, 2006. A copy of this
report is included as Appendix E. Similar analytical reports were received for the tank 13 sludge sample
and the concrete sample on March 7, 2006. Copies of these reports are included as Appendices F and G,
respectively.

1.3 Removal Action Work

Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton
Chemical Site during the reporting period. The more significant completed actions were discussed above in
Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through D of this report.
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2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

No significant problems have been encountered during the reporting period.

The initiation of the second phase of soil-related activities was delayed by a March 9, 2006, e-mail request
by OSC Turner to not start activities until approval had been received from him for the Sampling Plan that
was to be included in the QAPP discussed in Status Report # 4. Subsequently, the performance of these
activities (the excavation of chemically impacted soils and the collection of investigative soil samples) was
postponed from the originally scheduled week of March 13t until March 20t

No additional problems or issues are anticipated for the upcoming period with the possible exception of
weather related delays.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As stated previously, analytical results were received for waste characterization samples collected from
50 drums of non-hazardous material (one composite sample), the sludge found in tank 13, and the waste
concrete generated by the demolition of the former tank farm vertical concrete walls. Copies of the
analytical reports for these samples are presented as Appendices E, F and G, respectively, of this Status
Report.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

41 Site Plans

During the upcoming reporting period (March 27, 2006, through April 21, 2006), the following activities are
anticipated:

e Tank cleaning and demolition activities will be completed. The tank contents will either be bulked or
transferred to drums for offsite shipment and disposal in accordance with the requirements of the
disposal facility. Bottom ash will be used to absorb any liquids found in these tanks, if necessary, prior
to removing the materials for offsite disposal;

e The drummed materials at the Site will be segregated, composited, and processed for offsite disposal in
accordance with the analytical results from the collected waste characterization samples;

e The first iterative phase of the soil removal and investigation activities will be completed. Additional
excavation and sampling activities may need to be performed based on analytical results from the
collected initial samples, and possibly from secondary sampling prompted by the initial sample results.
Recovered materials from the exercise will be processed accordingly for characterization and disposal
purposes, respectively;

e The shipment of materials offsite for disposal will continue; and
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e Miscellaneous Site cleanup and restoration activities will be completed, as needed, based on the
progress of the remaining Removal activities.

4.2 Sampling and Analysis

Waste Characterization sampling will be performed on the materials from the remaining tanks, where
applicable. Based on these results, tank contents will either undergo additional processing/solidification or
will be staged for offsite disposal.

Additional sampling of the various drum contents may be needed if analytical results from the collected
waste characterization samples indicate that further study is needed prior to material disposal.

Soil sampling activities are anticipated to continue during the upcoming reporting period. Waste
delineation (confirmatory) and investigation (overburden) samples will be collected in accordance with the
Removal Action Work Plan and the QAPP, and then submitted for chemical analysis based on the
previously identified elevated chemical concentrations at the specific locations. Based on the results from
these samples, an appropriate response (excavation, additional excavation, or no action) will be determined
and completed accordingly. Once soil excavation activities have been completed, or sufficient quantities of
soils have been excavated, samples will be collected to characterize the recovered materials for disposal
purposes. Using the analytical results from these characterization samples, arrangements will be made to
ship these materials for offsite disposal.

As with previous sampling activities, EQIS personnel will perform the majority of the sampling activities,
and the subsequent analysis of the confirmatory and investigative samples will be performed by RTI
Laboratories, Inc. of Livonia, Michigan.

4.3 Removal Action Work

Among the activities expected to be performed and/or completed during the upcoming report period are
the assembly of hazardous wastes, soil excavation and investigation activities, waste characterization and
disposal activities, and the initiation of Site restoration activities. An anticipated schedule for these
activities appears below.
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5.0 ANTICIPATED SCHEDULE

Activity

Install Stormwater Control
Measures

Continue Tank Sludge
Processing/Removal

Continue Characterization of
Drum Wastes/Drum
Processing

Continue Assembly of Site Wastes
For Offsite Shipment

Complete Soil Excavation and
Overburden Sampling
(initial sub-phase)

Initiate Site Restoration Measures

Submit Status Report #6

Duration (business days)

As needed/ongoing

Ongoing/30 days

Ongoing/40 days
Ongoing/30 days
5 days

As needed/ongoing
1 day

Expected Start Date

March 27, 2006

March 27, 2006

March 27, 2006
March 27, 2006
March 27, 2006

March 27, 2006
April 28, 2006
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MEMORANDUM

To: RRG/ Clayton Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/lIg/9 DATE: March 31, 2006
C.C. Sharon Newlon

J. Weinberger

P. Harvey

R. Shepherd

B. Schloessler

RE: Weekly Summary Of Site Activities For February 27 - March 3, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the thirteenth week (the period February 27 through March 3, 2006) is presented below.

Date Tasks Activity

February 27,2006 | Mobilization Activities Conestoga-Rovers & Associates (CRA) and
Brandenburg Industrial Service Company (BISCo)
personnel remobilized to the Site

Project Coordination START Tom Binz was onsite to observe Site
activities. IEPA Mike Grant was onsite and
remains happy with project progress to date

Site Preparation No activity

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
offsite on 02/08/06

AST Sampling/Cleaning BISCo accessed and demolished tank 14. Tank 14

Removal contents were bulked with the contents of tanks 2
and 44 in the remaining G9 shell for solidification
purposes

Drum No activity

Characterization/Disposal

Piping Draining/Disconnection | Roughly 200" of piping associated with tank 14 was
removed. Previously roughly 2,800 feet of piping
have been removed and roughly 2,750 feet of piping
has been shipped offsite
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Date Tasks Activity
February 27, 2006 | Process Equipment No activity. The boiler from the Boiler Building is

Decommissioning the only equipment left for removal

Soil Sampling/Excavation No activity

Miscellaneous QAPP development continues

February 28, 2006 | Mobilization Activities No activity

Project Coordination No activity. START Tom Binz was onsite to observe
Site activities

Site Preparation No activity

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
offsite on 02/08/06

AST Sampling/Cleaning BISCo began shipment of the solidified contents of

Removal tanks G6, G7, G9, G11, B1, and B4 to Milam Landfill.
2 roll off boxes were loaded and shipped. BISCo
accessed and demolished tank 12. The tank
contents were placed in the G9 shell for
solidification (added to the material from tanks 2,
14, and 44)

Drum BISCo collected a composite sample from the

Characterization/Disposal consolidated granular carbon for waste
characterization analysis. The sample was delivered
to TEKLAB, Inc.

Piping Draining/Disconnection | Roughly 200" of piping associated with tank 12 was
removed. Previously roughly 3,000 feet of piping
have been removed and roughly 2,750 feet of piping
has been shipped offsite

Process Equipment BISCo received approval to ship the black filter

Decommissioning media material to EQ. The boiler from the Boiler
Building is the only equipment left for removal

Soil Sampling/Excavation No activity

Miscellaneous QAPP development continues

March 1, 2006 Mobilization Activities No activity

Project Coordination

No activity

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
offsite on 02/08/06




CRA MEMORANDUM

Page 3

Date Tasks Activity
March 1, 2006 AST Sampling/Cleaning BISCo shipped an additional 9 roll off boxes of

Removal solidified wastes to Milam Landfill to complete the
disposal of the former contents of tanks G6, G7, G9,
G11, B1, and B4. The remaining shell of tank G5
was relocated to the EZ 4 Work Zone for future
solidification activities. BISCo accessed tank 11.
Tank contents were left in place due to volume and
the previous addition of fly ash

Drum Roughly 50 crushed RCRA-empty plastic drums

Characterization/Disposal were shipped offsite to Milam Landfill for disposal.
The drums were included with the solidified tank
contents that were also shipped to Milam Landfill

Piping Draining/Disconnection | Roughly 200" of piping associated with tank 11 was
removed. Previously roughly 3,200 feet of piping
have been removed and roughly 2,750 feet of piping
has been shipped offsite

Process Equipment No activity. The boiler from the Boiler Building is

Decommissioning the only equipment left for removal

Soil Sampling/Excavation No activity

Miscellaneous QAPP development continues. Status Report # 4
was submitted to U.S. EPA

March 2, 2006 Mobilization Activities No activity

Project Coordination

No activity

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
offsite on 02/08/06

AST Sampling/Cleaning
Removal

BISCo accessed and demolished tank 45. The tank
contents were placed in the tank G5 shell for
solidification purposes. BISCo also accessed tank 13
and covered the access point with reinforced plastic
sheeting. BISCo combined the contents of tanks 2,
12, 14, 44, and 53a and transferred the material to
tank 11 for mixing/solidification

Drum
Characterization/Disposal

BISCo collected sample aliquots from the 50 drums
listed under the Non-Hazardous Drums section
(first group) of the Drum Handling Plan to create
the requisite waste disposal characterization
sample. The sample was delivered to TEKLAB, Inc.
for analysis. BISCo organized the drums inside the
Waste Drum Storage Building for future
handling/disposal
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Date Tasks

Activity

March 2, 2006 Piping Draining/Disconnection

Roughly 50" of piping associated with tank 13 was
removed. BISCo also removed roughly 200" of
piping between the tank 11-14 tank farm and the
Waste Drum Storage Building. To date roughly
3,400 feet of piping have been removed and roughly
2,750 feet of piping has been shipped offsite

Process Equipment

No activity. The boiler from the Boiler Building is

Decommissioning the only equipment left for removal
Soil Sampling/Excavation No activity
Miscellaneous QAPP development continues. BISCo collected a

sample of concrete for waste characterization
purposes. The material will be shipped to Milam
Landfill for disposal if analytical results are
acceptable

March 3, 2006 Mobilization Activities

BISCo performed general Site and work area
clean-up activities. CRA and BISCo suspended Site
activities for the weekend

Project Coordination

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
offsite on 02/08/06

AST Sampling/Cleaning
Removal

BISCo completed accessing tank 13. A 2-phase
(liquid and sludge) product was found inside the
tank which led to a sludge being collected and
submitted to TEKLAB, Inc. for waste
characterization analysis per EQIS. Two loads of
recovered scrap steel shipped offsite to Grossman.
Approval for additional tanks to be shipped to
WMI's Milam RDF. This approval covers the
contents from tanks 11 (sample # 59638), 12 (sample
# 59637), 14 (sample # 59635), 44 (sample # 59642),
53A (sample # 59644), and 2 (sample # 59650)

Drum
Characterization/Disposal

No activity

Piping Draining/Disconnection

No activity. To date, roughly 3,650 feet of piping
have been removed, with roughly 2,800" of
recovered piping being shipped off site

Process Equipment

No activity. The boiler from the Boiler Building is

Decommissioning the only equipment left for removal
Soil Sampling/Excavation No activity
Miscellaneous QAPP development continues. Fuel delivery

received
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If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for

clarification.

Attachment
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RE: Weekly Summary Of Site Activities For March 6 - 10, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the fourteenth week (the period March 6 through March 10, 2006) is presented below.

Date Tasks Activity

March 6, 2006 Mobilization Activities Conestoga-Rovers & Associates (CRA) and
Brandenburg Industrial Service Company (BISCo)
personnel remobilized to the Site

Project Coordination OSC Turner called and requested an estimated cost
for completing the Removal Action. He was told
that BISCo's estimated cost was roughly $750,000.
START Tom Binz on site to observe Site activities.
START Doug Ball was on site for initial Site
orientation with START Binz. He also went
through a Site safety briefing with BISCo. STARTSs
Binz and Ball will be unavailable from March 15-16,
2006, and alternate Site coverage will be arranged.
The Grant-Noblitt report was returned to START
Binz

Site Preparation BISCo performed general Site clean up activities in
the western portion of the EZ 4 Work Zone

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
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Date Tasks

Activity

March 6, 2006 AST Sampling/Cleaning

Removal

BISCo removed the walls of the G5 tanks shell in
preparation for shipping the tank carcass off site.
BISCo also prepared the recovered scrap steel for
off site shipment. BISCo continued mixing the
combined materials in tank 11 (the contents of tanks
2,11, 12, 14, 44, and 53a) for solidification purposes.
BISCo and CRA received notification that the
solidified contents of tank 11 for disposal at Milam
Landfill. BISCo placed absorbent pads into the
remaining portion of tank G5 to collect the paint
waste sludge found in the tank 45. BISCo partially
drummed the contents of tank 45 and isolated the
work area with red “Danger” tape. BISCo removed
the concrete saddles for tanks 12 and 14

Drum
Characterization/Disposal

No activity

Piping Draining/Disconnection

No activity. To date roughly 3,650" of piping have
been removed, with roughly 2,800" of recovered
piping being shipped off site

Process Equipment
Decommissioning

No activity. The boiler from the Boiler Building is
the only equipment left for removal

Soil Sampling/Excavation

No activity

Miscellaneous

QAPP development continues. BISCo mechanic
was on site to perform routine maintenance on the
equipment being used at the Site. One load (15
cubic yards) of miscellaneous debris was shipped to
Milam Landfill

March 7, 2006 Mobilization Activities

BISCo demobilized the man-lift from the Site

Project Coordination

START Tom Binz was on site to observe Site
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning
Removal

BISCo shipped 9 loads (roughly 72 tons) of the
solidified materials from tank 11 (the combined
contents of tanks 2, 11, 12, 14, 44, and 53a) to Milam
Landfill

Drum
Characterization/Disposal

No activity

Piping Draining/Disconnection

No activity. To date roughly 3,650" of piping have
been removed, with roughly 2,800" of recovered
piping being shipped off site
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Date Tasks Activity
March 7, 2006 Process Equipment No activity. The boiler from the Boiler Building is
Decommissioning the only equipment left for removal
Soil Sampling/Excavation No activity
Miscellaneous QAPP development continues. CRA and BISCo

initiate a discussion regarding the possible disposal
of concrete debris from the Site being disposed of at
Milam Landfill

March 8, 2006

Mobilization Activities

No activity

Project Coordination

START Tom Binz was on site to observe Site
activities. The Grant-Noblitt Report was returned
to CRA for duplication. OSC Turner was notified of
the intention to perform soil excavation and
sampling activities during the week of March 13th

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning
Removal

BISCo partially drummed the contents of tank 29
(12 drums generated). BISCo ordered 100 steel
55-gallon drums for additional waste repackaging
activities. One load of recovered scrap steel was
shipped off site to Grossman

Drum
Characterization/Disposal

BISCo collected 8 samples from those drums in the
Drum Building that could not be included in any
other waste grouping. These samples were
delivered to TEKLAB, Inc. for waste
characterization analysis

Piping Draining/Disconnection

The recovered piping from ASTs 11 - 14 was
shipped off site to Grossman. To date roughly 3,650
feet of piping have been removed and shipped off
site

Process Equipment

No activity. The boiler from the Boiler Building is

Decommissioning the only equipment left for removal
Soil Sampling/Excavation No activity
Miscellaneous QAPP development continues
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Date Tasks

Activity

March 9, 2006 Mobilization Activities

BISCo mobilized a Caterpillar mini-excavator to
remove sludge from tank 29 and other subsequent
tanks needing to be drummed

Project Coordination

OSC Turner visited the Site briefly. OSC Turner
asked for and was given contact information for
Sharon Newlon to follow up with her regarding his
comments from his 02/16/06 Site visit. He was also
given a printed copy of Ms. Newlon’s 03/08/06
e-mail notification regarding soil excavation and
sampling activities. Tom Turner of U.S. EPA sent
an e-mail to Sharon Newlon on behalf of OSC Kevin
Turner informing the Respondents that OSC Turner
wanted to review and approve the Site’s Soil
Sampling Plan before any soil excavation and
sampling activities were initiated

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning
Removal

BISCo received 68 steel 55-gallon drums for waste
repackaging purposes. BISCo completed the
drumming of the contents of tank 29 (31 drums total
were generated)

Drum
Characterization/Disposal

BISCo over-packed 20 drums from the Drum
Building in preparation for waste disposal

Piping Draining/Disconnection

No activity. To date roughly 3,650 feet of piping
have been removed and shipped off site

Process Equipment
Decommissioning

No activity. The boiler from the Boiler Building is
the only equipment left for removal

Soil Sampling/Excavation

No activity

Miscellaneous

QAPP development continues

March 10, 2006 Mobilization Activities

BISCo performed general Site and work area
clean-up activities. CRA and BISCo suspended Site
activities for the weekend

Project Coordination

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
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Date Tasks Activity
March 10, 2006 AST Sampling/Cleaning BISCo completed drumming the contents of Tank
Removal R-1. Twenty four (24) drums from tank R-1 were
generated
Drum BISCo removed various drums from the boiler

Characterization/Disposal

building and staged them on the tank pad for
former tank G5. This activity is in preparation for
the decommissioning of the boiler building and
boiler

Piping Draining/Disconnection

No activity. To date roughly 3,650 feet of piping
have been removed and shipped off site

Process Equipment
Decommissioning

See the above section on Drum Characterization/
Disposal. The boiler from the Boiler Building is the
only equipment left for removal

Soil Sampling/Excavation

No activity

Miscellaneous

QAPP development continues. EQ Sample Plan
was submitted to the Respondents and the Steering
Committee for review. MDEQ was sent a
notification e-mail regarding the intended
shipments of hazardous waste from the Site to the 2
EQ facilities (Detroit and Wayne Disposal). BISCo
also relocated 23 bags of Potassium Carbonate,
bulked several bags of Soda Ash into 2 55-gallon
drums, and relocated 3 bags of granular Industrial
Quartz granular from the Boiler Building to the G5
tank pad

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for

clarification.

Attachment
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WEEKLY SUMMARY OF SITE ACTIVITIES FOR MARCH 13 - 17, 2006
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RIA

CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To: RRG/ Clayton Site Technical Committee
FrROM: Garth Daley/lg/12
C.C. Sharon Newlon

J. Weinberger

P. Harvey

R. Shepherd

B. Schloessler

REF. NO.:  042192-03

DATE: March 31, 2006

RE: Weekly Summary Of Site Activities For March 13 - 17, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the fifteenth week (the period March 13 through March 17, 2006) is presented below.

Date

Tasks

Activity

March 13, 2006

Mobilization Activities

Conestoga-Rovers & Associates (CRA) and
Brandenburg Industrial Service Company (BISCo)
personnel remobilized to the Site

Project Coordination

STARTs Tom Binz and Doug Ball were on site to
observe Site activities

Site Preparation

No activity

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning BISCo relocated the drummed contents of tank R-1

Removal to the temporary drum staging area at the former
base pad of tank G-5

Drum No activity

Characterization/Disposal

Piping Draining/Disconnection

No activity. To date roughly 3,650" of piping have
been removed and shipped off site

Process Equipment
Decommissioning

BISCo completed the removal of drums and other
contents of the Boiler Building in preparation for
the removal of the boiler unit. BISCo also began
demolition of the Boiler Building

Soil Sampling/Excavation

No activity

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

REGISTERED COMPANY FOR

ISO 9001

ENGINEERING DESIGN
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Date Tasks Activity
March 13, 2006 Miscellaneous QAPP development continues
March 14, 2006 Mobilization Activities No activity
Project Coordination STARTSs Tom Binz and Doug Ball were on site to
observe Site activities. START Binz contacted CRA
to reiterate OSC Turner’s directive that no
additional soil-related activities be completed or
undertaken at the Site prior to OSC Turner’s review
and approval of the QAPP, and specifically the
Sample Plan attachment of the QAPP. START Binz
was subsequently informed by CRA that the
Respondents intended to contact OSC Turner via
telephone and inform him that soil-related activities
would be initiated starting on March 20t at the 17
locations presented in the Removal Action Work
Plan
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
AST Sampling/Cleaning No activity
Removal
Drum No activity
Characterization/Disposal
Piping Draining/Disconnection | No activity. To date roughly 3,650" of piping have
been removed and shipped off site
Process Equipment The boiler unit was removed from the Boiler
Decommissioning Building and processed for scrap steel recovery.
The demolition of the Boiler Building was also
completed
Soil Sampling/Excavation No activity
Miscellaneous QAPP development completed. The QAPP was
submitted to the Respondents for review and
forwarding to U.S. EPA
March 15, 2006 Mobilization Activities No activity
Project Coordination No on site START presence. The finalized QAPP
was submitted to OSC Turner electronically
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
AST Sampling/Cleaning 2 loads of recovered scrap steel was shipped off site
Removal to Grossman
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Date Tasks Activity
March 15, 2006 Drum No activity
Characterization/Disposal
Piping Draining/Disconnection | No activity. To date roughly 3,650 feet of piping
have been removed and shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity
Miscellaneous No activity
March 16, 2006 Mobilization Activities No activity
Project Coordination No onsite START presence
Site Preparation BISCo performed general Site clean up activities
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
AST Sampling/Cleaning No activity
Removal
Drum No activity
Characterization/Disposal
Piping Draining/Disconnection | No activity. To date roughly 3,650 feet of piping
have been removed and shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity
Miscellaneous 1 load of miscellaneous debris and other materials
from the demolition of the Boiler Building was
shipped off site for Disposal at Milam Landfill
March 17, 2006 Mobilization Activities BISCo performed general Site and work area
clean-up activities. CRA and BISCo suspended Site
activities for the weekend
Project Coordination START Tom Binz was onsite to observe Site
activities
Site Preparation BISCo performed general Site clean up activities.
BISCo also cut protruding rebar and other
protrusion in the EZ 4 work zone to grade or similar
using an acetylene torch
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
AST Sampling/Cleaning No activity
Removal
Drum No activity
Characterization/Disposal
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Date

Tasks

Activity

March 17, 2006

Piping Draining/Disconnection

No activity. To date roughly 3,650 feet of piping
have been removed and shipped off site.

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity
Miscellaneous No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for

clarification.

Attachment
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8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
CONESTOGA-ROVERS . i . i
& ASSOCIATES Telephone: (773)380-9933  Fax: (773) 380-6421

RIA

www.CRAworld.com

MEMORANDUM

To: RRG/ Clayton Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/jla/1 DATE: March 31, 2006
C.C. Sharon Newlon

J. Weinberger

P. Harvey

R. Shepherd

B. Schloessler

RE: Weekly Summary of Site Activities for March 20 - 24, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order of Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the sixteenth week (the period of March 20 through March 24, 2006) is presented below.

Date Tasks Activity
March 20, 2006 Mobilization Activities Conestoga-Rovers & Associates (CRA), and
Brandenburg Industrial Service Company
(BISCo) personnel remobilized to the Site.
Sampling personnel from Environmental
Quality Industrial Services (EQIS) remobilized

to the Site.

Project Coordination START Doug Ball was onsite to observe Site
activities.

Site Preparation No activity

Asbestos Abatement No activity. Abatement activities were

completed on December 13, 2005 and the
removed ACM was shipped offsite on

February 8, 2006.
AST Sampling/Cleaning No activity.
Removal
Drum No activity.

Characterization/Disposal
Piping Draining/Disconnection | No activity. To date roughly 3,650 feet of
piping have been removed and shipped offsite.

REGISTERED COMPANY FOR

ISO 9001

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER ENGINEERING DESIGN
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Date

Tasks

Activity

March 20, 2006
(cont'd)

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006.

Soil Sampling/Excavation

BISCo initiated soil excavation activities. U.S.
EPA test pit # 47 was excavated and sampled
(5 samples collected, excavation dimension of
roughly 6 feet long by 6 feet wide by 3 feet
deep). BISCo relocated the trailer at the loading
dock of the Waste Drum Storage Building
(Drum Building) and excavated U.S. EPA test
pit # 46. No paint waste impacted soils were
discovered and the test pit was backfilled. One
overburden soil sample was collected from U.S.
EPA test pit # 31. Paint waste was encountered
at U.S. EPA test pit # 24 location. The resultant
search for impacted soils produced an
excavation roughly 25 feet long by 25 feet wide
by 1 foot deep (roughly 23 cubic yards of soils
were removed). EQIS subsequently collected
one overburden soil sample at the location.

Miscellaneous

No activity

March 21, 2006

Mobilization Activities

BISCo demobilized the shear unit from the Site.

Project Coordination

STARTs Tom Binz and Doug Ball were onsite to
observe Site activities.

Site Preparation

No activity.

Asbestos Abatement

No activity. Abatement activities were
completed on December 13, 2005 and the
removed ACM was shipped offsite on

February 8, 2006.
AST Sampling/Cleaning No activity.
Removal
Drum No activity.

Characterization/Disposal

Piping Draining/Disconnection

No activity. To date roughly 3,650 feet of
piping have been removed and shipped offsite.

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006.
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Date

Tasks

Activity

March 21, 2006
(cont'd)

Soil Sampling/Excavation

BISCo started excavation activities at U.S. EPA
test pit # 44. Paint waste impacted soils were
encountered, which resulted in the expansion of
the planned excavation into the U.S. EPA test pit
# 45 excavation. The northern extent of the
excavation was established as the foundation of
the Drum Building, and the eastern edge of the
impacted area was also determined. Excavation
activities were suspended for the day while
attempting to delineate the southern extent of
impact.

Miscellaneous

BISCo completed temporary repairs to the
Bobcat stemming from a track coming loose.

March 22, 2006

Mobilization Activities

No activity.

Project Coordination

STARTs Tom Binz and Doug Ball were onsite to
observe Site activities. OSC Kevin Turner
visited the Site to observe Site activities.

Site Preparation

No activity.

Asbestos Abatement

No activity. Abatement activities were
completed on December 13, 2005 and the
removed ACM was shipped offsite on
February 8, 2005.

AST Sampling/Cleaning
Removal

No activity.

Drum
Characterization/Disposal

No activity.

Piping Draining/Disconnection

No activity. To date roughly 3,650 feet of
piping have been removed and shipped offsite.

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006.

Soil Sampling/Excavation

BISCo continues the excavation of paint waste
impacted soils from the former U.S. EPA test pit
# 44. The western edge of the impacted area
was determined. Excavation activities
continued in an attempt to delineate the
southern extent of impact soils before activities
were suspended for the day.

Miscellaneous

BISCo made final repairs to the Bobcat tracks.

March 23, 2006

Mobilization Activities

No activity.

Project Coordination

STARTs Doug Ball was onsite to observe Site
activities.

Site Preparation

No activity
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Date Tasks Activity
March 23, 2006 Asbestos Abatement No activity. Abatement activities were
(cont'd) completed on December 13, 2005 and the
removed ACM was shipped offsite on
February 8, 2006.
AST Sampling/Cleaning No activity.
Removal
Drum No activity.
Characterization/Disposal
Piping Draining/Disconnection | No activity. To date roughly 3,650 feet of
piping have been removed and shipped offsite.
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006.
Soil Sampling/Excavation BISCo completed excavation activities at U.S.
EPA test pit # 44 (final dimensions are roughly
125 feet long by 30 feet wide by 4.5 feet deep
(roughly 625 in-place cubic yards, 14 soil
samples were collected). Soil exploration
activities continued with overburden soil
samples collected from U.S. EPA test pits 6, 50,
and 55.
Miscellaneous No activity.
March 24, 2006 Mobilization Activities BISCo performed general Site and work area

clean-up activities. CRA and BISCo suspended
Site activities for the weekend.

Project Coordination

START Doug Ball was onsite to observe Site
activities.

Site Preparation

No activity.

Asbestos Abatement

No activity. Abatement activities were
completed on December 13, 2005 and the
removed ACM was shipped offsite on
February 8, 2006.

AST Sampling/Cleaning No activity.
Removal
Drum No activity.

Characterization/Disposal

Piping Draining/Disconnection

No activity. To date roughly 3,650 feet of
piping have been removed and shipped offsite.

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006.
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Date Tasks Activity
March 24, 2006 Soil Sampling/Excavation BISCo continued soil excavation activities at
(cont'd) U.S. EPA test pits # 5 (6 feet by 10 feet by 3 feet),

and # 13 (6 feet by 6 feet by 3 feet). A total of

9 confirmatory samples were collected from the
2 locations (5 from TP # 5, and 4 from TP # 13).
One overburden sample was collected at U.S.
EPA test pit # 57. For the week, EQIS collected
a total of 28 confirmatory soil samples from

4 excavation locations, and 6 overburden
samples from 6 locations. EQIS also collected a
soil characterization sample from the combined
spoil pile from TP # 44, 34, and 45. EQIS also
collected a sample of crushed concrete from the
proposed offsite source to characterize material
that is being proposed for use as backfill.
Miscellaneous No activity.

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for
clarification.

Attachments
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

March 17, 2006

Mike Voigt
Brandenburg

2625 S. Loomis St.
Chicago, IL 60608
TEL: (312)287-8638 _
FAX: (312)326-5055 NELAP Accredited #100226

RE: Composite Drum Sample #1 OrderNo. 06030103

Dear Mike Voigt:

TEKLAB, INC received 1 sample on 3/3/2006 8:13:00 AM for the analysis presented in the
following report. A list of report contents can be found on the following page.

Samples are analyzed on an as received basis unless otherwise requested and documented.
The sample results contained in this report relate only to the requested analytes of interest that
have been tested. IL ELAP and NELAP accredited fields of testing are indicated by the letters
NELAP under the Certification column.

All quality control criteria applicable to the test methods employed for this project have been
satisfactorily met and are in accordance with NELAP except where noted in the Case
Narrative. The following report shall not be reproduced, except in full, without the written
approval of Teklab, Inc.

If you have any questions regarding these tests results, please feel free to call.

Sincerely,

Qs A B

Heather A. Barnes
Project Manager

618-344-1004 ex.20

iL ELAP and NELAP Accredited - Accreditation #100226 . IDPH Registry #17584 Page 1 of 7



TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

Client: Brandenburg
Project: Composite Drum Sample #1
LabOrder: 06030103

Report Date: March 17, 2006

TEL: 618-344-1004
FAX: 618-344-1005

REPORT CONTENTS

This reporting package includes the following:

Analysis Results ( thisdocument ). ............... 7
ChainofCustody . ............... 1
Associated Information . ............... 2
Sample Summary . ............... NA
DatesReport................ NA
QC Report..... e NA
Sub Contracted LabReport . ... ............ NA
MDLReport................ NA

pages
pages
pages
pages
pages
pages
pages

pages

IL ELAP and NELAP Accredited - Accreditation #100226

IDPH Registry #17584 Page 2 of 7



TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

Client: Brandenburg

Project: Composite Drum Sample #1

LabOrder: 06030103
Report Date: March 17, 2006

TEL: 618-344-1004
FAX: 618-344-1005

CASE NARRATIVE

Cooler Receipt Temp 0.8 °C

DF - Dilution Factor

RL - Reporting Limit

ND - Not Detected at the Reporting Limit
Surr - Surrogate Standard added by lab
TNTC - Too numerous to count

IDPH - lllinois Department of Public Health

Qualifiers
B - Analyte detected in the associated Method Blank E - Value above quantitation range
J - Analyte detected below reporting limits H - Holding time exceeded
R - RPD outside accepted recovery limits D - Diluted out of sample
S - Spike Recovery outside accepted recovery limits M1 - Matrix interference
* - Value exceeds Maximum Contaminant Level DNI Did Not Ignite
NELAP -IL ELAP and NELAP Accredited Field of Testing

IL ELAP and NELAP Accredited - Accreditation #100226

IDPH Registry #17584 Page 3 of 7



5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results
CLIENT: Brandenburg Client Project: ~ Composite Drum Sample #1
WorkOrder: 06030103 Client Sample ID: Composite Drum Sample #1
Lab ID: 06030103-001 Collection Date: 3/2/2006 1:15:00 PM
Report Date: 17-Mar-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
ASTM D2974
Percent Moisture 0.1 10.8 % 1 3/3/2006 CDH
STANDARD METHODS 18TH ED. 2540 G )
Total Solids 0.1 89.2 % 1 3/3/2006 CDH
SW-846 1311, 3010A, 60108, METALS IN TCLP EXTRACT BY ICP
Arsenic NELAP 0.0250 < 0.0250 mg/L 1 3/17/2006 11:55:36 AM  SAM
Barium NELAP 0.0050 0.114 mg/l 1 3/17/2006 11:55:36 AM SAM
Cadmium NELAP 0.0020 J 0.0005 mg/L 1 3/17/2006 11:55:36 AM  SAM
Chromium NELAP 0.0100 0.0416 mg/L 1 3/17/2006 11:55:36 AM  SAM
Lead NELAP 0.0400 0.184 mg/L 1 3/17/2006 11:55:36 AM  SAM
Selenium NELAP 0.0500 < 0.0500 mg/L 1 3/17/2006 11:55:36 AM  SAM
Silver NELAP 0.0100 <0.0100 mg/L 1 3/17/2006 11:55:36 AM SAM
SW-846 1311, 3510C, 8081A, CHLORINATED PESTICIDES IN TCLP EXTRACT BY GC/ECD
alpha-Chlordane NELAP 0.00020 S ND mg/L 1 3/6/2006 5:36:00 PM HE
Endrin NELAP 0.00020 S ND mg/L 1 3/6/2006 5:36:00 PM HE
gamma-BHC NELAP 0.00020 S ND mg/L 1 3/6/2006 5:36:00 PM HE
gamma-Chlordane NELAP 0.00020 S ND mg/L 1 3/6/2006 5:36:00 PM HE
Heptachior NELAP 0.00020 S ND mg/L 1 3/6/2006 5:36:00 PM HE
Heptachlor epoxide NELAP 0.00020 S ND mg/L 1 3/6/2006 5:36:00 PM HE
Methoxychlor NELAP 0.00020 SR ND mg/L 1 3/6/2006 5:36:00 PM HE
Toxaphene NELAP 0.00200 ND mg/L 1 3/6/2006 5:36:00 PM HE
Chlordane NELAP 0.00200 ND mg/L 1 3/6/2006 5:36:00 PM HE
Surr: Decachlorobiphenyl 10-148 45.7 %REC 1 3/6/2006 5:36:00 PM HE
Surr: Tetrachloro-m-xylene 20.9-124 71.2 %REC 1 3/6/2006 5:36:00 PM HE
SW-846 1311, 3510C, 8151A, CHLORINATED HERBICIDES IN TCLP EXTRACT BY GC/ECD
2,4,5-TP (Silvex) NELAP 0.080 ND mg/L 10 3/7/2006 4:14:00 PM HE
2,4-D NELAP 0.080 ND mg/L 10 3/7/2006 4:14:00 PM HE
Surr: 2,4-Dichlorophenylacetic acid 40-160 88.4 %REC 10 3/7/2006 4:14.00 PM HE
SW-846 1311, 3510C, 8270C, SEMI-VOLATILES IN TCLP EXTRACT BY GC/MS
2,4,5-Trichlorophenol NELAP 2.00 S ND mg/L 10 3/7/2006 12:03:00 AM TDN
2,4,6-Trichlorophenol NELAP 2.00 ND mg/L 10 3/7/2006 12:03:00 AM  TDN
2,4-Dinitrotoluene NELAP 0.200 SR ND mg/L 10 3/7/2006 12:03:00 AM  TDN
Hexachlorobenzene NELAP 0.200 SR ND mg/L 10 3/7/2006 12:03:00 AM  TDN
Hexachlorobutadiene NELAP 2.00 ND mg/L 10 3/7/2006 12:03:00 AM  TDN
Hexachloroethane NELAP 2.00 ND mg/L 10 3/7/2006 12:03:00 AM  TDN
m,p-Cresol NELAP 2.00 ND mg/L 10 3/7/2006 12:03:00 AM  TDN
Nitrobenzene NELAP 2.00 ND mg/L 10 3/7/2006 12:03:00 AM  TDN

IL ELAP and NELAP Accredited - Accreditation #100226 . IDPH Registry #17584 Page 4 of 7



5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results
CLIENT: Brandenburg Client Project:  Composite Drum Sample #1
WorkOrder: 06030103 Client Sample ID: Composite Drum Sample #1
Lab ID: 06030103-001 Collection Date: 3/2/2006 1:15:00 PM
Report Date: 17-Mar-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
SW-846 1311, 3510C, 8270C, SEMI-VOLATILES IN TCLP EXTRACT BY GC/MS
o-Cresol NELAP 2.00 ND mg/L 10 3/7/2006 12:03:00 AM  TDN
Pentachlorophenol NELAP 4.00 S ND mg/L 10 3/7/2006 12:03:00 AM  TDN
Pyridine NELAP 4.00 S ND mg/L 10 3/7/2006 12:03:00 AM  TDN
Cresols, Total NELAP 2.40 ND mg/L 10 3/7/2006 12:03:00 AM  TDN
Surr: 2,4,6-Tribromophenol 38.6-140 84.5 %REC 10 3/7/2006 12:03:00 AM  TDN
Surr: 2-Fluorobipheny! 49.7-114 106 %REC 10 3/7/2006 12:03:00 AM TDN
Surr: 2-Fluorophenol 34-106 79.0 %REC 10 3/7/2006 12:03:00 AM  TDN
Surr: Nitrobenzene-d5 45.8-111 96.0 %REC 10 3/7/2006 12:03:00 AM TDN
Surr: Phenol-d5 27.5-106 75.5 %REC 10 3/7/2006 12:03:00 AM TDN
Surr: p-Terphenyl-d14 44.7-125 108 %REC 10 3/7/2006 12:03:00 AM  TDN
SW-846 1311, 5030, 82608, VOLATILE ORGANIC COMPOUNDS IN TCLP EXTRACT BY GC/MS
1,1-Dichloroethene NELAP 0.250 ND mg/l. 50 3/4/2006 5:38:00 PM GEK
1,2-Dichloroethane NELAP 0.250 ND mg/L 50 3/4/2006 5:38:00 PM GEK
1,4-Dichlorobenzene NELAP 0.250 ND mg/L 50 3/4/2006 5:38:00 PM GEK
2-Butanone NELAP 12,5 S 36.3 mg/L 250 3/9/20086 7:51:00 AM GEK
Benzene NELAP 0.100 ND mg/L 50 3/4/2006 5:38:00 PM GEK
Carbon tetrachloride NELAP 0.250 ND mg/L 50 3/4/2006 5:38:00 PM GEK
Chlorobenzene NELAP 0.250 ND mg/L. 50 3/4/20086 5:38:00 PM GEK
Chloroform NELAP 0.250 ND mg/L 50 3/4/2006 5:38:00 PM GEK
Tetrachloroethene NELAP 0.250 ND mg/L 50 3/4/2006 5:38:00 PM GEK
Trichloroethene NELAP 0.250 ND mg/L 50 3/4/2006 5:38:00 PM GEK
Vinyl chloride NELAP 0.100 ND mg/L 50 3/4/2006 5:38:00 PM GEK
Surr: 1,2-Dichloroethane-d4 73.9-129 87.7 %REC 50 3/4/2006 5:38:00 PM GEK
Surr: 4-Bromofluorobenzene 83-113 97.2 Y%REC 50 3/4/2006 5:38:00 PM GEK
Surr: Dibromoflucromethane 83.8-118 94.2 %REC 50 3/4/2006 5:38:00 PM GEK
Surr: Toluene-d8 85.5-115 97.8 %REC 50 3/4/2006 5:38:00 PM GEK
SW-846 1311, 7470A IN TCLP EXTRACT
Mercury NELAP 0.00020 0.00021 mg/L 1 31712006 SRH
SW-846 35508, 8081A, CHLORINATED PESTICIDES BY GC/ECD
4.4"-DDD NELAP 56.2 ND  pg/Kg-dry 5 3/3/2006 6:02:00 PM  HE
4,4’-DDE NELAP 56.2 ND  pg/Kg-dry 5 3/3/2006 6:02:00 PM HE
4,4'-DDT NELAP 56.2 ND  pg/Kg-dry 5 3/3/2006 6:02:00 PM  HE
Aldrin NELAP 56.2 ND  pg/Kg-dry 5 3/3/2006 6:02:00 PM HE
alpha-BHC NELAP 56.2 ND  pg/Kg-dry 5 3/3/2006 6:02:00 PM  HE
alpha-Chlordane NELAP 56.2 ND  pg/Kg-dry 5 3/3/2006 6:02:00 PM HE
beta-BHC NELAP 56.2 ND  pg/Kg-dry 5 3/3/2006 6:02:00 PM  HE
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results
CLIENT: Brandenburg Client Project:  Composite Drum Sample #1
WorkOrder: 06030103 Client Sample ID: Composite Drum Sample #1
Lab ID: 06030103001 Collection Date:  3/2/20606 1:15:00 PM
Report Date: 17-Mar-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 35508, 8081A, CHLORINATED PESTICIDES BY GC/ECD

Chlordane NELAP 112 ND  pg/Kg-dry 5 3/3/2006 6:02:00 PM HE
delta-BHC NELAP 56.2 ND  pg/Kg-dry 5 3/3/2006 6:02:00 PM HE
Dieldrin NELAP 56.2 ND  ug/Kg-dry 5 3/3/2006 6:02:00 PM HE
Endosulfan | NELAP 56.2 ND  pg/Kg-dry 5 3/3/2006 6:02:00 PM HE
Endosulfan 1l NELAP 56.2 - ND  ug/Kg-dry 5 3/3/2006 6:02:00 PM HE
Endosulfan sulfate NELAP 56.2 ND  ug/Kg-dry 5 3/3/2006 6:02:00 PM HE
Endrin NELAP 56.2 ND  pg/Kg-dry 5 3/3/2006 6:02:00 PM HE
Endrin aldehyde NELAP 56.2 ND  pg/Kg-dry 5 3/3/2006 6:02:00 PM HE
Endrin ketone NELAP 56.2 ND  pg/Kg-dry 5 3/3/2006 6:02:00 PM HE
gamma-BHC NELAP 56.2 ND  ug/Kg-dry 5 3/3/2006 6:02:00 PM HE
gamma-Chlordane 56.2 ND  ug/Kg-dry 5 3/3/2006 6:02:00 PM HE
Heptachlor NELAP 56.2 ND  upg/Kg-dry 5 3/3/2006 6:02:00 PM HE
Heptachlor epoxide NELAP 56.2 ND  ug/Kg-dry 5 3/3/2006 6:02:00 PM HE
Methoxychior NELAP 56.2 ND  ug/Kg-dry 5 3/3/2006 6:02:00 PM HE
Toxaphene NELAP 1010 ND  ug/Kg-dry 5 3/3/2006 6:02:00 PM HE
Surr: Decachlorobipheny! 48-149 69.4 %REC 5 3/3/2006 6:02:00 PM HE
Surr: Tetrachloro-m-xylene 19-145 87.8 %REC 5 3/3/2006 6:02:00 PM HE
SW-846 5030, 8260B, VOLATILE ORGANIC COMPOUNDS BY GC/MS
Benzene NELAP 869 ND  pg/Kg-dry 500 3/5/2006 9:11:00 PM DBA
Ethylbenzene NELAP 4350 ND  pg/Kg-dry 500 3/5/2006 9:11:00 PM DBA
Toluene NELAP 4350 6290  pg/Kg-dry 500 3/5/2006 9:11:00 PM DBA
Xylenes, Total NELAP 4350 J 1200  pg/Kg-dry 500 3/5/2006 9:11:00 PM DBA
Surr: 1,2-Dichloroethane-d4 72.8-122 91.7 %REC 500 3/5/2006 9:11:00 PM DBA
Surr: 4-Bromofluorobenzene 75.6-120 98.0 %REC 500 3/5/2006 9:11:00 PM DBA
Surr: Dibromofluoromethane 74.1-121 90.9 %REC 500 3/5/2006 9:11:00 PM DBA
Surr: Toluene-d8 82.8-112.8 95.2 %REC 500 3/5/2006 9:11:00 PM DBA
SW-846 9014 (REACTIVE)
Cyanide, Reactive NELAP 4.96 < 4.96 mg/Kg 1 3/7/2006 CCF
SW-846 9034 (REACTIVE)
Sulfide, Reactive NELAP 9.8 <98 mg/Kg 1 3/7/2006 SMK
SW-846 9065
Phenols 1.10 1.49 mg/Kg-dry 1 3/7/2006 SMR

Sample Narrative

SW-846 35508, 8081A, Chlorinated Pesticides by GC/ECD

Elevated reporting limit due to sample composition.

SW-846 1311, 3510C, 8081A, Chlorinated Pesticides in TCLP Extract by GC/ECD
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. ; COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results
CLIENT: Brandenburg Client Project: =~ Composite Drum Sample #1
WorkOrder: 06030103 Client Sample ID: Composite Drum Sample #1
Lab ID: 06030103-001 Collection Date: 3/2/2006 1:15:00 PM
Report Date: 17-Mar-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

Surrogate and matrix spike recovery was outside QC limits due to matrix interference.
RPD for spikes was not within acceptable limits because of sample composition.
Laboratory control sample did not recover within QC limits for Heptachlor epoxide.
SW-846 1311, 3510C, 8270C, Semi-Volatiles in TCLP Extract by GC/MS

Elevated reporting limit due to high levels of target and/or non-target analytes.

The RPD is outside of the QC limits due to sample dilution.

Matrix spike diluted out.

SW-846 1311, 5030, 8260B, Volatile Organic Compounds in TCLP Extract by GC/MS

Matrix spike recovery of 2-Butanone exceeded QC limits because of matrix interference.
SW-846 5030, 8260B, Volatile Organic Compounds by GC/MS

Elevated reporting limit due to sample composition. Unable to analyze more concentrated due to the presence of foam while purging.

L ELAP and NELAP Accredited - Accreditation #100226 . IDPH Registry #17584 Page 7 of 7



APPENDIX F

ANALYTICAL REPORT FOR TANK 13 SLUDGE WASTE CHARACTERIZATION SAMPLE
(COLLECTED MARCH 2, 2006)

042192M-13-AP-TP



TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

TEL: 618-344-1004

FAX: 618-344-1005

March 07, 2006

Mike Voigt

Brandenburg Q

2625 S. Loomis St. :

Chicago, IL 60608 g
<

TEL: (312)287-8638 . , .
FAX: (312)326-5055 NELAP Accredited #100226

RE: IL 0672 OrderNo. 06030131
Dear Mike Voigt:

TEKLAB, INC received 1 sample on 3/3/2006 2:40:00 PM for the analysis presented in the
following report. A list of report contents can be found on the following page.

Samples are analyzed on an as received basis unless otherwise requested and documented.
The sample results contained in this report relate only to the requested analytes of interest that
have been tested. IL. ELAP and NELAP accredited fields of testing are indicated by the letters
NELAP under the Certification column.

All quality control criteria applicable to the test methods employed for this project have been
satisfactorily met and are in accordance with NELAP except where noted in the Case
Narrative. The following report shall not be reproduced, except in full, without the written
approval of Teklab, Inc.

If you have any questions regarding these tests results, please feel free to call.

Sincerely,

Qs A. Blwnan

Heather A. Barnes
Project Manager

618-344-1004 ex.20

IL ELAP and NELAP Accredited - Accreditation #100226 . IDPH Registry #17584 Page 1 of 7



TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

Client: Brandenburg
Project: 1L 0672
LabOrder: 06030131

Report Date: March 07, 2006

TEL: 618-344-1004
FAX: 618-344-1005

REPORT CONTENTS

This reporting package includes the following:

Analysis Results ( thisdocument ) ................ 7
ChainofCustody ................ 1
Associated Information .. .............. 1
Sample Summary ................ NA
DatesReport................ NA
QCReport................ NA
Sub Contracted LabReport . ............... NA
MDLReport................ NA

pages
pages
pages
pages
pages
pages
pages

pages

IL ELAP and NELAP Accredited - Accreditation #100226

- IDPH Registry #17584
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TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

Client: Brandenburg
Project: IL 0672
LabOrder: 06030131
Report Date: March 07, 2006

TEL: 618-344-1004
FAX: 618-344-1005

CASE NARRATIVE

Cooler Receipt Temp  10.2 °C

DF - Dilution Factor

RL - Reporting Limit

ND - Not Detected at the Reporting Limit
Surr - Surrogate Standard added by lab
TNTC - Too numerous to count

IDPH - lllinois Department of Public Health

B
J

R
S

*

Qualifiers
- Analyte detected in the associated Method Blank E - Value above quantitation range
- Analyte detected below reporting limits H - Holding time exceeded
- RPD outside accepted recovery limits D - Diluted out of sample
- Spike Recovery outside accepted recovery limits MI - Matrix interference
- Value exceeds Maximum Contaminant Level DN1 Did Not Ignite
NELAP - 1L ELAP and NELAP Accredited Field of Testing

IL ELAP and NELAP Accredited - Accreditation #100226 . IDPH Registry #17584 Page 3 of 7



5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results
CLIENT: Brandenburg Client Project: 1L 0672
WorkOrder: 06030131 Client Sample ID: Tank 13 Solids
Lab ID: 06030131-001 Collection Date: 3/3/2006 11:00:00 AM
Report Date: 07-Mar-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
ASTM D2974
Percent Moisture 0.1 211 % 1 3/6/2006 CDH
STANDARD METHODS 18TH ED. 2540 G
Total Solids 0.1 78.9 % 1 3/6/2006 CDH
SW-846 1311, 3510C, 8081A, CHLORINATED PESTICIDES IN TCLP EXTRACT BY GC/ECD
alpha-Chlordane NELAP 0.00020 ND mg/L 1 3/6/2006 4:23:00 PM HE
Endrin NELAP 0.00020 ND mg/L 1 3/6/2006 4:23:00 PM  HE
gamma-BHC NELAP 0.00020 ND mg/L 1 3/6/2006 4:23:00 PM  HE
gamma-Chlordane NELAP 0.00020 ND mg/L. 1 3/6/2006 4:23:00 PM  HE
Heptachlor NELAP 0.00020 ND mg/L 1 3/6/2006 4:23:00 PM  HE
Heptachlor epoxide NELAP 0.00020 ND mg/L 1 3/6/2006 4:23:00 PM HE
Methoxychlor NELAP 0.00020 ND mg/L 1 3/6/2006 4:23:00 PM HE
Toxaphene NELAP 0.00200 ND mg/L 1 3/6/20086 4:23:00 PM HE
Chlordane NELAP 0.00200 ND mg/L 1 3/6/2006 4:23:00 PM  HE
Surr: Decachlorobiphenyl 10-148 116 %REC 1 3/6/2006 4:23:00 PM  HE
Surr: Tetrachloro-m-xylene 20.9-124 83.8 %REC 1 3/6/2006 4:23:00 PM HE
SW-846 1311, 3510C, 8151A, CHLORINATED HERBICIDES IN TCLP EXTRACT BY GC/ECD
2,4,5-TP (Silvex) NELAP 0.080 ND mg/L 10 3/7/2006 1:48:00 PM  HE
2,4-D NELAP 0.080 40 mg/L 10 3/7/2006 1:48:00 PM  HE
Surr: 2,4-Dichlorophenylacetic acid 40-160 129 %REC 10 3/7/2006 1:48:00 PM  HE
SW-846 1311, 5030, 82608, VOLATILE ORGANIC COMPOUNDS IN TCLP EXTRACT BY GC/MS
1,1-Dichioroethene NELAP 0.250 ND mg/L 50 3/4/2006 6:40:00 PM  GEK
1,2-Dichloroethane NELAP 0.250 ND mg/L 50 3/4/2006 6:40:00 PM  GEK
1,4-Dichlorobenzene NELAP . 0.250 ND mg/L 50 3/4/2006 6:40:00 PM  GEK
2-Butanone NELAP 2.50 J 0.36 mg/L 50 3/4/2006 6:40:00 PM  GEK
Benzene NELAP 0.100 ND mg/L 50 3/4/2006 6:40:00 PM  GEK
Carbon tetrachloride NELAP 0.250 ND mg/L 50 3/4/2006 6:40:00 PM GEK
Chlorobenzene NELAP 0.250 ND mg/L 50 3/4/2006 6:40:00 PM  GEK
Chloroform NELAP 0.250 ND mg/L 50 3/4/2006 6:40:00 PM  GEK
Tetrachioroethene NELAP 0.250 ND mg/L 50 3/4/2006 6:40:00 PM GEK
Trichloroethene NELAP 0.250 ND mg/L 50 3/4/2006 6:40:00 PM GEK
Vinyl chloride NELAP 0.100 ND mg/L 50 3/4/2006 6:40:00 PM  GEK
Surr: 1,2-Dichloroethane-d4 73.9-129 86.7 %REC 50 3/4/2006 6:40:00 PM GEK
Surr: 4-Bromofluorobenzene 83-113 101 %REC 50 3/4/2006 6:40:00 PM GEK
Surr: Dibromofluoromethane 83.8-118 95.6 %REC 50 3/4/2006 6:40:00 PM GEK
Surr: Toluene-d8 85.5-115 102 %REC 50 3/4/2006 6:40:00 PM  GEK

SW-846 5030, 82608, VOLATILE ORGANIC COMPOUNDS BY GC/MS

IL ELAP and NELAP Accredited - Accreditation #100226 . IDPH Registry #17584 Page 4 of 7



5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results
CLIENT: Brandenburg Client Project: 1L 0672
WorkOrder: 06030131 Client Sample ID: Tank 13 Solids
Lab ID: 06030131001 Collection Date: - 3/3/2006 11:00:00 AM
Report Date: 07-Mar-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
SW-846 5030, 82608, VOLATILE ORGANIC COMPOUNDS BY GC/MS
1,1,1,2-Tetrachloroethane NELAP 25000 ND  pug/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,1,1-Trichloroethane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,1,2,2-Tetrachloroethane NELAP 25000 ND  ug/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,1,2-Trichloro-1,2,2-trifluoroethane 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,1,2-Trichloroethane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,1-Dichloro-2-propanone 250000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,1-Dichloroethane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,1-Dichloroethene NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,1-Dichloropropene NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,2,3-Trichlorobenzene NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,2,3-Trichloropropane NELAP 50000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,2,3-Trimethylbenzene 25000 78300 ug/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,2,4-Trichlorobenzene NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,2,4-Trimethylbenzene NELAP 25000 217000  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,2-Dibromo-3-chloropropane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,2-Dibromoethane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,2-Dichlorobenzene NELAP 25000 J 13000 pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,2-Dichloroethane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,2-Dichloropropane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,3,5-Trimethylbenzene NELAP 25000 62900 pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,3-Dichlorobenzene NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,3-Dichloropropane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1,4-Dichlorobenzene NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
1-Chlorobutane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
2,2-Dichloropropane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
2-Butanone NELAP 250000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
2-Chlorotoluene NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
2-Hexanone NELAP 250000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
2-Nitropropane NELAP 250000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
4-Chlorotoluene NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
4-Methyl-2-pentanone NELAP 250000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Acetone NELAP 250000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Acrolein NELAP 500000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Acrylonitrile NELAP 50000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Allyl chloride NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Benzene NELAP 10000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Brandenburg Client Project: 1L 0672

WorkOrder: 06030131 Client Sample ID: Tank 13 Solids

Lab ID: 06030131-001 Collection Date: 3/3/2006 11:00:00 AM

Report Date: 07-Mar-06 Matrix: SOLID

Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 5030, 8260B, VOLATILE ORGANIC COMPOUNDS BY GC/MS
Bromobenzene NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Bromochioromethane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Bromodichloromethane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Bromoform NELAP 25000 " ND ug/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Bromomethane NELAP 50000 ND  ug/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Carbon disulfide NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Carbon tetrachloride NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Chlorobenzene NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Chloroethane NELAP 50000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Chioroform NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Chloromethane NELAP 50000 ND  upg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
cis-1,2-Dichloroethene NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
cis-1,3-Dichloropropene NELAP 20000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Cyclohexanone 500000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Dibromochloromethane NELAP 25000 ND  ug/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Dibromomethane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Dichlorodifluoromethane NELAP 50000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Ethy! acetate NELAP 250000 J 90000 pg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Ethyl ether NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Ethyl methacrylate NELAP 25000 ND  ug/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Ethylbenzene NELAP 25000 117000  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Heptane 100000 J 12000 pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Hexachlorobutadiene NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Hexachloroethane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Hexane 100000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
lodomethane NELAP 50000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Isopropylbenzene NELAP 25000 J 10000 ug/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
m,p-Xylenes NELAP 25000 363000 pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Methacrylonitrile . NELAP 250000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Methyl Methacrylate NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Methyl tert-buty! ether NELAP 10000 ND  upg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Methylacrylate 50000 ND  upg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Methylene chloride NELAP 25000 J 7900 pg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
Naphthalene NELAP 50000 197000  pg/Kg-dry 2000 3/4/2006 1:17:00 PM  DBA
n-Butylbenzene NELAP 25000 J 17000 pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Nitrobenzene NELAP 500000 ND  ug/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
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TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results
CLIENT: Brandenburg Client Project: 1L 0672
WorkOrder: 06030131 Client Sample ID: Tank 13 Solids
Lab ID: 06030131-001 Collection Date: 3/3/2006 11:00:00 AM
Report Date: 07-Mar-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst
SW-846 5030, 82608, VOLATILE ORGANIC COMPOUNDS BY GC/MS
n-Propylbenzene NELAP 25000 26700 pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
o-Xylene NELAP 25000 110000  upg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Pentachloroethane NELAP 25000 ND  ug/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
p-isopropyltoluene NELAP 25000 J 11000 pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Propionitrile NELAP 250000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
sec-Butylbenzene NELAP 25000 J 7200 pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Styrene NELAP 25000 80400 pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
tert-Butylbenzene NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Tetrachloroethene NELAP 25000 J 12000 pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Tetrahydrofuran NELAP 250000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Toluene NELAP 25000 222000 pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
trans-1,2-Dichloroethene NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
trans-1,3-Dichioropropene NELAP 20000 ND  ug/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Trichloroethene NELAP 25000 J 6800 pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Trichlorofluoromethane NELAP 25000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Vinyl acetate NELAP 250000 ND  pg/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Vinyl chloride NELAP 10000 ND  ug/Kg-dry 2000 3/4/2006 1:17:00 PM DBA
Surr: 1,2-Dichloroethane-d4 72.8-122 85.2 %REC 2000 3/4/2006 1:17:00 PM DBA
Surr: 4-Bromofiuorobenzene 75.6-120 102 %REC 2000 3/4/2006 1:17:00 PM DBA
Surr: Dibromofiuoromethane 74.1-121 96.0 %REC 2000 3/4/2006 1:17:00 PM DBA
Surr: Toluene-d8 82.8-112.8 99.6 %REC 2000 3/4/2006 1:17:00 PM DBA

Sample Narrative

SW-846 1311, 3510C, 8081A, Chiorinated Pesticides in TCLP Extract by GC/ECD

Laboratory control sample did not recover within QC limits for Heptachlor epoxide.

SW-846 5030, 8260B, Volatile Organic Compounds by GC/MS

Elevated reporting limit due to high levels of target and/or non-target analytes.
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APPENDIX G
ANALYTICAL REPORT FOR CONCRETE

WASTE CHARACTERIZATION SAMPLE
(COLLECTED MARCH 2, 2006)

042192M-13-AP-TP



5445 HORSESHOE LAKE ROAD

TEKLAB, INC- COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

March 07, 2006

Mike Voigt
Brandenburg

2625 S. Loomis St.
Chicago, IL 60608
TEL: (312)287-8638
FAX: (312) 326-5055

RE: Concrete #1 OrderNo. 06030102

Dear Mike Voigt:

TEKLAB, INC received 1 sample on 3/3/2006 8:10:00 AM for the analysis presented in the
following report. A list of report contents can be found on the following page.

Samples are analyzed on an as received basis unless otherwise requested and documented.
The sample results contained in this report relate only to the requested analytes of interest that
have been tested. IL ELAP and NELAP accredited fields of testing are indicated by the letters
NELAP under the Certification column.

All quality control criteria applicable to the test methods employed for this project have been
satisfactorily met and are in accordance with NELAP except where noted in the Case
Narrative. The following report shall not be reproduced, except in full, without the written
approval of Teklab, Inc.

If you have any questions regarding these tests results, please feel free to call.

Sincerely,

Rpshun A Baman

Heather A. Barnes
Project Manager

618-344-1004 ex.20
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TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

Client: Brandenburg
Project: Concrete #1
LabOrder: 06030102

Report Date: March 07, 2006

TEL: 618-344-1004
FAX: 618-344-1005

REPORT CONTENTS

This reporting package includes the following:

Analysis Results (thisdocument ) ................ 7
ChainofCustody . ............... 1
Associated Information . ............... 1
Sample Summary ................ NA
DatesReport................ NA
QCReport................ NA
Sub Contracted LabReport................ NA
MDLReport................ NA

pages

pages

pages

pages

pages

pages

pages

pages

IL ELAP and NELAP Accredited - Accreditation #100226

IDPH Registry #17584 Page 2 of 7



5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

TEL: 618-344-1004
FAX: 618-344-1005

ENVIRONMENTAL TESTING LABORATORY

Client: Brandenburg CASE NARRATIVE

Project: Concrete #1

LabOrder: 06030102

Report Date: March 07, 2006 Cooler Receipt Temp 3.8 °C

Qualifiers

DF - Dilution Factor B - Analyte detected in the associated Method Blank E - Value above quantitation range
RL - Reporting Limit J - Analyte detected below reporting limits H - Holding time exceeded
ND - Not Detected at the Reporting Limit R - RPD outside accepted recovery limits D - Diluted out of sample
Surr - Surrogate Standard added by lab S - Spike Recovery outside accepted recovery limits M1 - Matrix interference
TNTC - Too numerous to count * - Value exceeds Maximum Contaminant Level DNI Did Not Ignite
IDPH - Hlinois Department of Public Health NELAP -IL ELAP and NELAP Accredited Field of Testing

IL ELAP and NELAP Accredited - Accreditation #100226 . IDPH Registry #17584 Page 3 of 7



TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results
CLIENT: Brandenburg Client Project:  Concrete #1
WorkOrder: 06030102 Client Sample ID: Concrete #1
Lab ID: 06030102-001 Collection Date: 3/3/2006 7:40:00 AM
Report Date: 07-Mar-06 Matrix: SOLID
Analyses Certification RL Result Units DF Date Analyzed Analyst

SW-846 1311, 3510C, 8151A, CHLORINATED HERBICIDES IN TCLP EXTRACT BY GC/ECD

2,4,5-TP (Silvex) NELAP 0.080
2,4-D NELAP 0.080
Surr: 2,4-Dichlorophenylacetic acid 40-160
SW-846 30508, 6010B, METALS BY ICP
Arsenic NELAP 2.40
Barium NELAP 0.48
Cadmium NELAP 0.19
Chromium NELAP 0.96
Lead NELAP 3.85
Selenium NELAP 3.85
Silver NELAP 0.96
SW-846 35508, 8081A, CHLORINATED PESTICIDES BY GC/ECD
4,4-DDD NELAP 1.66
4,4°-DDE NELAP 1.66
4,4-DDT NELAP 1.66
Aldrin NELAP 1.66
alpha-BHC NELAP 1.66
alpha-Chlordane NELAP 1.66
beta-BHC NELAP 1.66
Chlordane NELAP 3.31
delta-BHC NELAP 1.66
Dieldrin NELAP 1.66
Endosulfan | NELAP 1.66
Endosulfan Il NELAP 1.66
Endosulfan suifate NELAP 1.66
Endrin NELAP 1.66
Endrin aldehyde NELAP 1.66
Endrin ketone NELAP 1.66
gamma-BHC NELAP 1.66
gamma-Chlordane 1.66
Heptachlor NELAP 1.66
Heptachlor epoxide NELAP 1.66
Methoxychlor NELAP 1.66
Toxaphene NELAP 29.8
Surr: Decachlorobiphenyl 48-149
Surr: Tetrachloro-m-xylene 19-145

3/6/2006 5:46:49 PM SAM
3/6/2006 5:46:49 PM SAM

< 3.85 mg/Kg
<0.96 mg/Kg

ND mg/L 10 3/7/2006 12:28:00 PM  HE
ND mg/L 10 3/7/2006 12:28:00 PM  HE
92.1 %REC 10 3/7/2006 12:28:00 PM  HE
1.8 mg/Kg 1 3/7/2008 CRK
97.3 mg/Kg 1 3/6/2006 5:46:49 PM SAM
2.36 mg/Kg 1 3/6/2006 5:46:49 PM SAM
127 mg/Kg 1 3/6/2006 CRK
116 mg/Kg 1 3/6/2006 5:46:49 PM SAM
1
1

ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  pg/Kg 1 3/3/2006 5:26:00 PM HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  pg/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  pg/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  ug/Kg 1 3/3/2006 5:26:00 PM  HE
ND  pgiKg 1 3/3/2006 5:26:00 PM  HE
63.6  %REC 1 3/3/2006 5:26:00 PM  HE
545  %REC 1 3/3/2006 5:26:00 PM  HE

IL ELAP and NELAP Accredited - Accreditation #100226
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC . COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results
CLIENT: Brandenburg Client Project:  Concrete #1
WorkOrder: 06030102 Client Sample ID: Concrete #1
Lab ID: 06030102-001 Collection Date: 3/3/2006 7:40:00 AM
Report Date: 07-Mar-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 35508, 8082, POLYCHLORINATED BIPHENYLS (PCBS) BY GC/ECD

Aroclor 1016 NELAP 37.2 ND pg/Kg 1 3/3/2006 4:06:00 PM HE
Aroclor 1221 NELAP 37.2 ND ug/Kg 1 3/3/2006 4:06:00 PM HE
Aroclor 1232 NELAP 37.2 ND Hg/Kg 1 3/3/2006 4.06:00 PM HE
Aroclor 1242 NELAP 37.2 ND Hg/Kg 1 3/3/2006 4:06:00 PM HE
Aroclor 1248 NELAP 37.2 ND Hg/Kg 1 3/3/2006 4:06:00 PM HE
Aroclor 1254 NELAP 37.2 ND Hg/Kg 1 3/3/2006 4:06:00 PM HE
Aroclor 1260 NELAP 37.2 ND Hg/Kg 1 3/3/2006 4.06:00 PM HE
Surr: Decachlorobiphenyl 22-210 60.8 %REC 1 3/3/2006 4:06:00 PM HE
Surr: Tetrachloro-meta-xylene 10-153 40.7 %REC 1 3/3/2006 4:06:00 PM HE
SW-846 35508, 8270C, SEMI-VOLATILE ORGANIC COMPOUNDS BY GCIMS
1,2,4-Trichlorobenzene NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
1,2-Dichlorobenzene NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
1,3-Dichlorobenzene NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
1,4-Dichlorobenzene NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
2,4,5-Trichlorophenol NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
2,4 6-Trichlorophenol NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
2,4-Dichlorophenol NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
2,4-Dimethylphenol NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
2,4-Dinitrophenol NELAP 0.993 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
2,4-Dinitrotoluene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
2,6-Dinitrotoluene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
2-Chloronaphthalene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
2-Chlorophenol NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
2-Methoxy-4-methylphenol 0.645 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
2-Methylnaphthalene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
2-Nitroaniline NELAP 0.993 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
2-Nitrophenol NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
3,3 -Dichlorobenzidine NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
3-Nitroaniline NELAP 0.993 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
4 ,6-Dinitro-2-methylphenol NELAP 0.993 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
4-Bromophenyl! phenyl ether NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
4-Chloro-3-methylphenol NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
4-Chloroaniline NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
4-Chloropheny! phenyl! ether NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
4-Nitroaniline NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
4-Nitrophenol NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
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5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results

CLIENT: Brandenburg Client Project:  Concrete #1
WorkOrder: 06030102 Client Sample ID: Concrete #1
Lab ID: 06030102-001 Collection Date: 3/3/2006 7:40:00 AM
Report Date: 07-Mar-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 35508, 8270C, SEMI-VOLATILE ORGANIC COMPOUNDS BY GC/MS

Acenaphthene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Acenaphthylene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Aniline NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Anthracene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Azobenzene 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Benzidine NELAP 1.05 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Benzo(a)anthracene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Benzo(a)pyrene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Benzo(b)fluoranthene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Benzo(g,h.i)perylene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Benzo(k)fluoranthene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Benzoic acid NELAP 1.49 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Benzyl alcohol NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Bis(2-chloroethoxy)methane NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Bis(2-chloroethyl)ether NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Bis(2-chloroisopropyl)ether NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Bis(2-ethylhexyl)phthalate NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Butyl benzyl phthalate NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Carbazole 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Chrysene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Dibenzo(a,h)anthracene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Dibenzofuran NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Diethyl phthalate NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Dimethyl phthalate NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Di-n-butyl phthalate NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Di-n-octyl phthalate NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:.00 PM  TDN
Fluoranthene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Fluorene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Hexachlorobenzene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Hexachlorobutadiene NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Hexachlorocyclopentadiene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Hexachloroethane NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Indeno(1,2,3-cd)pyrene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Isophorone NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
m,p-Cresol NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Naphthalene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN

IL ELAP and NELAP Accredited - Accreditation #100226 . IDPH Registry #17584 Page 6 of 7



5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results
CLIENT: Brandenburg Client Project:  Concrete #1
WorkOrder: 06030102 Client Sample ID: Concrete #1
Lab ID: 06030102-001 Collection Date:  3/3/2006 7:40:00 AM
Report Date: 07-Mar-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

SW-846 35508, 8270C, SEMI-VOLATILE ORGANIC COMPOUNDS BY GCIMS

Nitrobenzene NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
N-Nitrosodimethylamine NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
N-Nitroso-di-n-propylamine NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
N-Nitrosodiphenylamine NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
o-Cresol NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Pentachiorophenol NELAP 1.99 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Phenanthrene NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM TDN
Phenol NELAP 0.348 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Pyrene NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Pyridine k NELAP 0.497 ND mg/Kg 1 3/3/2006 4:36:00 PM  TDN
Surr: 2,4,6-Tribromophenol 32.7-130 87.4 %REC 1 3/3/2006 4:36:00 PM  TDN
Surr; 2-Fluorobiphenyl 34.1-116 72.7 %REC 1 3/3/2006 4:36:00 PM  TDN
Surr: 2-Fluorophenol 30.5-99 50.2 %REC 1 3/3/2006 4:36:00 PM TDN
Surr: Nitrobenzene-d5 34.1-101 65.9 %REC 1 3/3/2006 4:36:00 PM  TDN
Surr: Phenol-d5 34.9-110 68.0 %REC 1 3/3/2006 4:36:00 PM  TDN
Surr: p-Terphenyl-d14 41.7-124 69.3 %REC 1 3/3/2006 4:36:00 PM  TDN
SW-846 7471A
Mercury NELAP 0.010 0.070 mg/Kg 1 3/6/2006 SRH

Sample Narrative
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